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Re: Docket No. T03-0014 

Dear Mr. Lazarides: 

On June 18, 2003, in Docket No. T03-0014, the Illinois Commerce Commission entered 
an Order approving the Petition of my client, The Baltimore & Ohio Chicago Terminal Railroad 
Company (the “BaOCT), to modify the existing at-grade crossings and traffic control devices at 
Broadway Street and to construct an additional mainline track that would result in the 
lengthening of the existing at-grade crossings and modification to the traffic control devices at 
Chatham Street and Western Avenue. The Order required that the work by completed by June 
18, 2004. The Order also required my client to file written reports in three month intervals which 
(i) provided project manager information and (ii) discussed the progress made toward 
completion of the work required by the Order. This letter constitutes the B&OCT’s first progress 
report under the Order. Via Federal Express, I am sending the original and three copies of this 
letter. 

Proiect Manaaer: Peter T. Sitavich 
Project Engineer 
CSX Transportation, Inc. 
1717 Dixie Highway, Suite 400 
Fort Wright, KY 4101 1 
859/344-8237 (phone) 
859/344-8617 (facsimile) 

(B&OCT MP 15.11, DOT 163-416P; Broadway Street 
GTW MP 19.49, DOT 283-162H) 

The B&OCT estimates that the required work at Broadway Street is 70% complete. On 
August 15, 2003, the crossing at Broadway Street was closed. The easternmost traffic control 
device has been moved. The B&OCT has removed all of the old asphalt pavement between all 
eight grade crossings. The B&OCT has removed the old concrete pavement and curbs east of 
the grade crossings, and has started installing new concrete pavement. The B&OCT has 
removed its old Barr Sub No. 1 main and relocated its Barr Sub No. 2 main to the former Barr 
No. 1 main’s location thru the crossing. The B&OCT has constructed its third main tack thru the 
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crossing, and has remained it as the New Barr Sub No. 1 main. The B&OCT has installed new 
grade crossing surfaces on its Barr Sub No. 1 and No. 2 mains. The B&OCT has rebuilt the 
tracks and installed new grade crossing surfaces on its McCook No. 1 and No. 2 mains. As a 
result, work on four of the five B&OCT crossings is now complete with new grade crossing 
surfaces. The B&OCT has also installed new curbs and gutters and installed the new center 
medians. Finally, the Grand Trunk Western Railroad Incorporated has begun to rebuild their 
two main tracks. The closure permit is set to expire on September 26, 2003. The B&OCT 
presently estimates that the required work at the Broadway Street crossing will be complete by 
the Order’s deadline. 

Chatham Street 

The B&OCT completed all work required by the Order on August 8, 2003, 

(B&OCT MP 14.40, DOT 163-413U) 

Western Avenue (B&OCT MP 14.67, DOT 163-415H) 

The B&OCT completed all work required by the Order on August 14, 2003. 

Sincerely, 

William L. Kuhn 

Cc: Brian Vercruysse 
Michael Barron 
Stacy Hallo 
Donald Peloquin 
Pam Frasor 
Roger Serpe 


